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Background and History

• Electric Company Infrastructure Improvement Financing Act of
2014 (Act) became law on May 3, 2014

• The Act created a unique public-private partnership between
Pepco and DDOT to bury overhead lines to significantly
improve electric service during severe weather conditions

• The Act required two separate applications for Commission
approval: Triennial Plan and Financing Order

– Pepco and DDOT jointly filed a Triennial Plan on June 17, 2014
covering the three-year period 2015-2017. The next Triennial
Plan will be filed in 2017

– On August 1, 2014, Pepco filed the Application for Financing
Order with the Commission as required by the Act
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Background and History

• The Act includes a requirement that Pepco and DDOT
make every practical effort to ensure that District of
Columbia residents are hired for newly created jobs that
are funded through the DC PLUG surcharges with a goal
of 100% of the newly created jobs being filled by District
of Columbia residents and 100% of construction
contracts being awarded to District of Columbia
businesses, where qualified to perform such work.
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Triennial Plan

• Under the Triennial Plan, DDOT will construct the
underground facilities and Pepco will install the underground
electric distribution for 21 currently overhead feeders affected
by outages

• Triennial Plan also includes the DC PLUG Education Plan and
a commitment to District business contracting and resident
hiring

• DC PSC has the Triennial Plan and all related documents well
organized on their website
– http://dcpsc.org/edocket/fc1116.asp
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DC PSC Website
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Triennial Plan Summary- Appendix C
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Year Feeder Ranking Ward # Custs Served Estimated Total Cost

308 1 3 590 $11,687,949

15001 13 4 1,344 $26,048,749

14093 10 5 946 $34,231,400

14261 4 7 1,279 $23,512,340

15177
(1)

8 8 2,223 $40,780,050

Year 1 Total: 6,382 $136,260,487

75 11 3 287 $10,868,172

394 14 3 295 $10,003,495

467 6 3 427 $9,479,476

15021 30 4 2,047 $28,849,138

15701 25 5 2,842 $14,782,712

14008 26 5 1,038 $19,486,420

368 18 7 627 $12,070,813

15707
(2)

3 7 3,104 $41,263,358

14758 9 8 2,131 $19,199,215

Year 2 Total: 12,798 $166,002,800

14136 22 3 983 $5,493,159

15944 21 3 715 $19,688,647

14766 19 3 715 $10,341,696

14014 27 5 1,956 $34,449,976

15013 29 5 992 $23,230,947

15130 34 7 1,937 $10,921,457

15166 16 8 2,140 $27,681,744

Year 3 Total: 9,438 $131,807,626

Total Estimated Costs (3 Years) $434,070,913

(1) Feeder construction projected to carry over into Year 2
(2) Feeder construction projected to carry over into Year 3
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One Line Diagrams− Appendix E
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Feeder Description Summary Sheet- Appendix D

• Provided are handouts detailing the work to be performed in
your ward, including:
• Feeder and year of construction
• Ward
• Neighborhoods
• Description (percent residential/commercial)
• Length of feeder (percent overhead and percent underground)
• Number of customers

Proposed Scope of Work- Example Feeder 00308:
• Remove existing overhead primary wire and transformers
• Install approximately 60 manholes
• Install approximately 8 underground tap holes
• Install approximately 3.4 miles of duct bank in an underground trench
• Install ancillary civil equipment including associated paving milling
• Install approximately 75 transformers
• Install approximately 5 switches
• Install approximately 2 miles of mainline cable
• Install approximately 4.6 miles of lateral cable
• Install ancillary electrical equipment including cable supports, joints and

insulators
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Paying for the DC PLUG Initiative - Summary

• The total $1 billion DC PLUG initiative will be funded by three sources

– $500 million – funded by Pepco

– $375 million – net bonds issued by the District

– $62 to $125 million – funded through DDOT

• Two surcharge mechanisms will be added to the customers’ bills

– The Triennial Plan, filed on June 17, 2014, will establish a surcharge to cover
Pepco's investment in the initiative

– The Financing Plan, filed on August 1, 2014, will authorize the issuance of $375
million in bonds by the District and establish a surcharge to cover the payments
on the bonds.

• Key terms of the proposed bond offering

– Estimated issuance date March 2015

– $375M of net bond proceeds for the initiative

– Multiple bond tranches issued

• Final maturity scheduled to be 18 years, but will be no greater than 30 years

• Overall average life of approximately 10.5 years
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DC PLUG Initiative- Current Status

• Joint Triennial Plan filed June 17, 2014 and Financing Application filed
August 1, 2014

– Discovery period for the Triennial Plan and all community hearings completed

– Objections/Protests filed by OPC and AOBA

– Pepco/DDOT/OPC held a settlement conference

– Limited testimony on cost allocation held on 9/16

– Anticipate final Order late November

• Preliminary engineering designs, drawings and cost estimates developed
for the Triennial Plan

• Working on two feeders (308 and 14261) to develop joint
engineering/construction processes

• Pepco and DDOT working on coordination with other utilities via a
Memorandum of Agreement

• 2nd Supplier Forum September 18
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